

Critical Design Review

Verification Team

April 2, 2016
May Chen and Kristie Lee

Overview


- Schedule updates
- Progress updates
- Issues encountered

Schedule Updates

	Weatherbox Project							
	(Gantt Chart)							
Week	Spring Break	9	10	11	12	13	14	15
Date	03 21 2016	03 28 2016	04 04 2016	04 11 2016	04 18 2016	04 25 2016	05 02 2016	05 09 2016
Presentations	Deploy Weather- boxes							
Proposal								
PDR								
CDR								
Final								
Verification								
Parts - Verification								
EAGLE - Verification								
Fabrication - Verification								
Documentation - Verification								
Test - Verification								
Apple Test - Verification								

Progress Updates

- ✓ EAGLE PCB layout
- ✓ Reviewed with Dragonfruit & Kenny



Issues Encountered

- Falling behind schedule
- Routing the board
 - Vias
 - Overlapping planes



Thank you